
CEDAR GLEN
PROJECT STATUS

REPORT

Project Description Responsible 
Entity

County Contact Contact Phone RDA Contact RDA Phone Start Date Status

Hwy 173 and Hook Creek Road 
Highway Improvements

Install right and left turn lanes off 
Hwy 173 onto Hook Creek Road, 
install right turn pocket off of Hwy 
173 onto Hook Creek Road.

RDA/County Public 
Works

Jan Dustin
Brendon Biggs

(909) 387-9818
(909) 387-8167

Jan                       
jdustin@rda.sbcounty.gov  

(909) 387-9818 June-07 11/08 Preliminary cost 
estimates in.   Community 
survey completed.  Public 
Works kick-off meeting 
completed.  PW completed 
survey and will be working on 
the design phase this winter.

Project Area Committee 
Election

Facilitated an election to fill two 
vacant positions on the Committee.

RDA Sandra De Fazio (909) 387-9844 Sandra 
sdefazio@rda.sbcounty.gov

(909) 397-9844 August-08 On 10/25/2008, the election 
was held at Lake Arrowhead 
Elementary school. Kory 
Avarell was elected as a 
representative for business 
owner/operators. The 
residential tenant position was 
not filled due to a lack of 
candidates.

Business District Signage Obtain "Business District" signage 
at Hwy 173 at Hook Creek Road.

RDA (Caltrans) Jan Dustin (909) 387-9818 Jan                       
jdustin@rda.sbcounty.gov  

(909) 387-9818 May-07 Three signs erected - 
Completed 7/08.

Community Identification 
Project

Issue RFP for conceptual design to
identify the community

RDA Sandra De Fazio (909) 387-9844 Sandra                      
sdefazio@rda.sbcounty.gov

(909) 387-9844 May-07 12/08 Purchase Order was 
approved to complete design 
work with the consultant, John 
Lyles Architecture. Working 
with the consultant to develop a 
proposed conceptual design for 
the Project Area Committee to 
review at its next meeting. 

Parking Improvements Obtain cost estimates to increase 
the number of parking stalls, 
restriping, and resurfacing to 
improve parking circulation in the 
downtown business district at Hook
Creek Road and Oak Terrace. 

RDA Sandra De Fazio (909) 387-9817 Sandra                       
sdefazio@rda.sbcounty.gov

(909) 387-9817 July-07 11/2008 The parking area was 
striped and covered with slurry 
coat during spring 2008. Ideas 
for this area will be part of the 
Cedar Glen Identification 
Project.

Water Improvement Project Design and construct new 
domestic water well, reservoir, and 
waterlines. Installing Arizona 
crossings and re-grade roadways 
to reduce steep grades.

Special Districts Jim Oravets (909) 387-5942 Jan                       
jdustin@rda.sbcounty.gov  

(909) 387-9818 July-05 11/08  (1) Phase I - Well testing
in progress - completion 12/08. 
Phase 1 construction in 
progress. Estimated to be 
completed by 08/09. Reservoir 
approved by Board on 11/18/08
for authority to bid construction 
contract.  Bids due end of 1/09. 
Contract to be awarded first of 
the year. (2) Phase II & III - 
SDD working on RFP for 
design services.  (3) Phase IV-
not funded -SDD has applied 
for 3.5M in grants thru Prop. 50 
and 84.

Street Signs Replacement of 99 street signs Special Districts Jim Oravets (909) 387-5942 Jan                     
jdustin@rda.sbcounty.gov

(909) 387-981 October-06 10/08 All signs erected except 
for those awaiting road work in 
conjunction with water 
improvement.

Purchase of Water Company Purchase of Arrowhead Manor 
Water Company

Special Districts Jim Oravets (909) 387-5942 Jan                       
jdustin@rda.sbcounty.gov  

(909) 387-9818 July-05 11/08 In escrow.  Governor has 
signed bill forgiving loan fees.  
County funds to be used to 
purchase water company.
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Road Maintenance Election A vote to assess  property owners  
in the Project Area for road 
maintenance

Special Districts Jim Oravets (909) 387-5942 Jan                       
jdustin@rda.sbcounty.gov

(909) 387-9818 December-08 11/08 On hold.  Awaiting for 
water system improvements.

Voluntary Structural Demolition 
Program

Program to assist in elimination of 
fireplaces/chimneys and 
foundations.

RDA Jan Dustin (909) 387-9818 Jan              
jdustin@rda.sbcounty.gov  

(909) 387-9818 July-07 11/08 Working with SWM and 
other County departments on 
program design and funding.

Home Rehabilitation Program--
Loans and Grants

LUS-reimburse for rebuilding 
expenses such as design fees, 
permits, lot mergers, or other 
expenses . HRP-$4K grants and 
$30K loans for owner occupants 
rehab or rebuild homes lost in fire.

Community     
Development and   
Housing

Debbie Kamrani (909) 388-0907 Jan                       
jdustin@rda.sbcounty.gov  

(909) 387-9818 October-06 11/08 Ongoing program.  36 
LUSD and 14 HRP grants 
funded. Modifying program to 
change and expand loan 
program.

RDA Owned Properties Program to offer RDA Owned 
parcels for sale to adjacent 
property owners to increase lot 
size.

RDA Jan Dustin (909) 387-9818 Jan                     
jdustin@rda.sbcounty.gov

(909) 387-9818 October-06 11/08 Program draft being 
reviewed.  Working with RESD 
to develop valuation guidelines.
Valuation complete.

Tax Default Parcels Bidding on Tax Default Parcels that
are sold by the Treasurer Tax-
Collector on their web site. 

Treasurer Tax 
Collector

Kelly McKee (909) 387-6411 Jan                     
jdustin@rda.sbcounty.gov

(909) 387-9817 May-07 3/08 Completed

Minimum Lot Size New policy on minimum buildable 
lot size for Cedar Glen

Land Use Services Jim Squire (909) 387-0236 Sandra                       
sdefazio@rda.sbcounty.gov

(909) 387-9844 December-06 09/08 on Hold with LUSD

Code Enforcement Issues Monitoring Code Enforcement 
Issues

Land Use Services Gregg Rice (909) 387-3107 Jan
jan@rda.sbcounty.gov

(909) 387-9818 June-07 11/08 Continuing to monitor 
code enforcement issues.

Fire Hazard Abatement Issues Monitoring Fire Hazard Abatement 
Issues

Land Use Services Julie Hernandez (909) 387-5031 Jan
jan@rda.sbcounty.gov

(909) 387-9818 June-07 11/08 Continuing to monitor fire 
hazard abatement issues.

Businesses for Marketing 
Campaign

Compile a list of business for 
website

RDA Jan Dustin (909) 387-9818 Jan
jan@rda.sbcounty.gov

(909) 387-9818 January-08 3/08 Completed.

New Business Projects

Timberline furniture store by 
Stuhr

Sportsman Lodge/Timberline 
Furniture

Land Use Services Lourdes Juarez (909) 387-4115 Sandra                       
sdefazio@rda.sbcounty.gov 

(909) 387-9844 July-07 09/08 Applicant withdrawing 
project due to engineering 
problems.

Cedar Glen Storage--George 
Medak and Bill Johnson

New construction of climate-
controlled storage facility at the 
end of Oak Terrace Road

Land Use Services Lourdes Juarez (909) 387-4115 Sandra                             
sdefazio@rda.sbcounty.gov  

(909) 387-9844 September-07 12/08 Applicant has made 
progress regarding drainage 
and water quality issues. The 
Redevelopment Agency is 
waiting for an update from 
County Planning.

ACRONYMS/ABBREVIATIONS
Arizona Crossing- When a road 
crosses a drainage, the road is 
paved/capped in some way to 
protect it from damage.
FY- Fiscal year.
HRP- Housing Rehabilitation 
Program
LUSD- County Land Use Services 
Division
PW- County Public Works
RDA- County Redevelopment 
Agency
RESD- County Real Estate 
Services Division
RFP- Request for Proposals
SDD- County Special Districts 
Department
SWM- County Solid Waste 
Management Division
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